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94-1 All Sites
 Improved
Schedule
 for Remediation

05/26/94 06/03/94 07/05/94
            

1/
09/01/94

08/31/94 09/06/94 10/06/94
            

2/
02/28/95

            3/
02/02/01

            
3/

94-2 All Sites
        Low-Level
        Waste
Disposal

09/08/94 09/15/94 10/17/94 10/31/94 11/08/94 11/16/94 12/16/94
            

4/
03/31/95

            
6/

05/07/95

            
8/

08/20/96
12/22/99

94-3 Rocky Flats
        Seismic and
        Safety
Systems

09/26/94 10/04/94 11/03/94 11/18/94 11/21/94 11/28/94 12/28/94
            

5/
04/12/95

07/03/95
          

10/
10/03/95

05/27/99

94-4 Oak Ridge
     Deficiencies in
     Criticality
Safety

09/27/94 10/05/94 11/04/94 11/21/94 11/18/94 11/28/94 12/28/94 02/27/95 02/27/95 03/28/95 03/12/99

94-5 All Sites
  Integrity of Safety
  Rules, Orders,
Etc.

12/29/94 01/06/95 02/06/95 02/21/95 02/23/95 03/07/95 04/06/95
            

7/
07/20/95

07/25/95
            

9/ 06/10/99

1/    SOE response originally due 7/18/94; SOE requested a 45-day extension.
2/    Implementation Plan initially due 12/5/94 and was received 12/6/94; original Implementation Plan was withdrawn 1/26/95 and will be resubmitted by 2/28/95.



3/    Original 2/28/95 Implementation Plan Implementation Plan is accepted by Board with three conditions; Revision 1 IP, dated 12/22/98, is accepted by Board with three conditions; Revision 2 IP, dated 1/27/00
received 2/8/00,                  Board is reviewing IP; 6/8/00 received Revision 3 IP, dated 5/31/00 (this revision to also cover IP for Recommendation 2000-1)( DOE proposes closing Recommendation 94-1); Rev. 3
IP replaced by Rev. 1 IP, dated 1/19/01 
        (NOTE: this IP was delayed in arriving at the DNFSB); 3/23/01 Board letter issues reporting requirement for actions DOE is to take and then provide an updated IP
4/    Implementation Plan originally due 2/14/95; SOE notified Board that DOE needed an additional 45 days.
5/    Implementation Plan originally due 2/27/95; SOE notified Board that DOE needed an additional 45 days.
6/    Original Implementation Plan received 4/10/95; Revision I Implementation Plan was received 5/7/95.
7/    Implementation Plan originally due 6/5/95; SOE notified Board that DOE needed an additional 45 days.
8/    Board accepts Revision I Implementation Plan with two conditions.
9/    9/12/95 letter to notifying SOE that Board would defer determination on the adequacy of Implementation Plan until six key documents are received.
10/  Board accepts Implementation Plan with revised schedule for Phase I.


